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OU1 Design Change and Modification Sheet:
Change/Modification # 021

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 4/19/12 Date Executed:

Property ID: Operable Unit 1 (Area 2)

_'Des1gn Change { Modlﬁcatlon Descrlptlon‘

Due to multnple, shallow ut:lmes clustered together at the utility pedestals located at
the eastern end of the Area 2 excavation within the MDT right-of-way. The
modification will be to: perform a shallow removal of the impacted soils so as to not
damage the utilities; place a filter fabric (geo textile) and orange marker barrier;
and then backfill to the pre-existing grade with road base material. The location will

be surveyed and the information documented in the as-built documents.

Reference:

Plans Titled:

Draft Final OU1 - Remedial Action, Revision 2, Libby Asbestos Project, Libby, MT
Dated: February 2012

Sheet C2, Titled OU1-Remedial Action, Proposed Areas 2 & 3, Excavation Plan

Changes marked on Quality Control Plans? Yes No
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